

1 UI/UX Design

Scope: Admin web interface for **Super Admin** and **Sub Admin** – maid management, biometric logs, reports.

Feature 1: Discovery & Flows

Task	Normal (hrs)	With Buffer (hrs)
Requirements & stakeholder understanding (flows for maid onboarding, biometric, reports)	2	2.5
User flows & information architecture (navigation, role-wise access)	2	2.5

Subtotal – Feature 1: 4h → 5h with buffer

Feature 2: Wireframes

Task	Normal (hrs)	With Buffer (hrs)
Low-fidelity wireframes for key screens (Login, Dashboard, Maid List, Maid Form, Documents, Logs, Reports)	3	4

Subtotal – Feature 2: 3h → 4h with buffer

Feature 3: Visual Design

Task	Normal (hrs)	With Buffer (hrs)
Visual design & basic component library (buttons, tables, forms, filters)	2	2.5

Subtotal – Feature 3: 2h → 2.5h with buffer

Feature 4: Handoff

Task	Normal (hrs)	With Buffer (hrs)
Design review with team & handoff (Figma links, specs, assets)	1	1.5
Subtotal – Feature 4: 1h → 1.5h with buffer		

1234 UI/UX Total

- **Normal time:** 10 hours
 - **With buffer:** 13 hours
-

2 Frontend (React)

Scope: React admin panel for Super/Sub Admin, talking to Node.js APIs.

Feature 1: Project Setup & Layout Shell

Task	Normal (hrs)	With Buffer (hrs)
React project setup, routing & theming (router, base layout, table/form libs)	4	5
Auth layout & protected route shell (public vs protected routes, layout scaffold)	3	4
Subtotal – Feature 1: 7h → 9h with buffer		

Feature 2: Auth & Role-Based UI

Task	Normal (hrs)	With Buffer (hrs)
------	--------------	-------------------

Login page UI & client-side validation	3	4
Role-based navigation & menu state (Super vs Sub Admin menu)	2	2.5

Subtotal – Feature 2: 5h → 6.5h with buffer

Feature 3: Maid Management Screens

Task	Normal (hrs)	With Buffer (hrs)
Maid list table (search, sort, pagination, status tags)	4	5
Create/Edit maid form UI (personal details, mobile, flat, photo, etc.)	4	5
Flat / MyGate mapping UI (map maid to flat & external MyGate ID)	2	2.5

Subtotal – Feature 3: 10h → 12.5h with buffer

Feature 4: Document Management UI

Task	Normal (hrs)	With Buffer (hrs)
Document upload component with progress & validation (file size/type)	3	4
Document list & preview/download UI	3	4

Subtotal – Feature 4: 6h → 8h with buffer

Feature 5: Biometric Logs View

Task	Normal (hrs)	With Buffer (hrs)
------	--------------	-------------------

Biometric logs table with filters (maid, date range, entry/exit, flat)	4	5
--	---	---

Subtotal – Feature 5: 4h → 5h with buffer

Feature 6: Reports Screens

Task	Normal (hrs)	With Buffer (hrs)
Maid-wise report screen (filters + table)	3	4
Time-wise report screen (entry/exit focused, filters + table)	3	4
Export buttons & wiring to backend (CSV/Excel triggers)	2	2.5

Subtotal – Feature 6: 8h → 10.5h with buffer

Feature 7: Cross-Cutting UI Polish

Task	Normal (hrs)	With Buffer (hrs)
Global error / empty / loading states (toasts, inline messages)	3	4
UI polish & minor bug fixes after internal QA	2	2.5

Subtotal – Feature 7: 5h → 6.5h with buffer

1234

Frontend (React) Total

- **Normal time:** 45 hours
- **With buffer:** 58 hours

3 Backend (Node.js)

Scope: Node.js APIs for auth, maid management, biometric + face recognition integration, MyGate sync, and reports.

Feature 1: Project Setup & Architecture

Task	Normal (hrs)	With Buffer (hrs)
Node.js project setup & config (framework, env vars, logging base)	4	5
DB schema design & migrations (maids, flats, logs, reports, admins)	4	5

Subtotal – Feature 1: 8h → 10h with buffer

Feature 2: Auth & Role Management

Task	Normal (hrs)	With Buffer (hrs)
Admin user model & JWT auth (login, token, refresh/expiry)	4	5
Role/permission middleware (Super/Sub Admin restrictions)	3	4

Subtotal – Feature 2: 7h → 9h with buffer

Feature 3: Maid & Flat Management APIs

Task	Normal (hrs)	With Buffer (hrs)
Maid CRUD APIs with validation (create, list, update, delete, status)	4	5
Flat & MyGate ID mapping logic (link maid to flat & external ID)	3	4

Subtotal – Feature 3: 7h → 9h with buffer

Feature 4: Document Management APIs

Task	Normal (hrs)	With Buffer (hrs)
Document storage config & upload endpoint (local/S3, path strategy)	4	5
Document access control / signed URLs (only admins can access)	3	4

Subtotal – Feature 4: 7h → 9h with buffer

Feature 5: Biometric & Face Recognition Integration

(Most risky/variable part)

Task	Normal (hrs)	With Buffer (hrs)
Biometric device SDK integration (connection, test read, health checks)	6	7.5
Face template enrollment APIs (link maid to face template / device)	4	5
Entry/Exit event handler & log persistence (who, when, in/out, mapping to maid)	4	5

Subtotal – Feature 5: 14h → 17.5h with buffer

Feature 6: MyGate Integration

Task	Normal (hrs)	With Buffer (hrs)
MyGate sync job (one-way or two-way sync of maid/flat data)	4	5

Sync error handling, retries & logging (id mismatches, network issues)	2	2.5
--	---	-----

Subtotal – Feature 6: 6h → 7.5h with buffer

Feature 7: Reporting APIs

Task	Normal (hrs)	With Buffer (hrs)
Maid-wise report API (date range, maid filter, pagination)	3	4
Time-wise report API (entry/exit wise, range & flat/maid filters)	3	4
Report export endpoints (CSV/Excel generation)	2	2.5

Subtotal – Feature 7: 8h → 10.5h with buffer

Feature 8: Backend QA & Hardening

Task	Normal (hrs)	With Buffer (hrs)
Unit tests for core modules (auth, maid, logs, reports)	4	5
Performance & basic security hardening (indexes, rate limits, input sanitization)	3	4

Subtotal – Feature 8: 7h → 9h with buffer

1234 Backend (Node.js) Total

- **Normal time:** 64 hours
 - **With buffer:** 81.5 hours
-



Overall Section Summary (for your internal planning)

- **UI/UX:** 10h → 13h with buffer
- **Frontend (React):** 45h → 58h with buffer
- **Backend (Node.js):** 64h → 81.5h with buffer